
 

 
 
 

Sanitary Contract 965 (Improvements to the Sanitary Sewers in the 
North East area of Baltimore City) 

 
November 01, 2020 

 
To whom it may concern,   
Below is the project construction status update 

 
 
 
Work in Progress: 
 

¶ Armistead Gardens Park Sewer Rehabilitation 
Bypass pipe installation, pump station placement, Contractor prepares for lining. 

¶ Sewer rehabilitation and manhole installation 
Sanitary pipe replacement and rehabilitation behind 2919 Overland Avenue, , existing manholes rehabilitation. 
Sewer repair at 3100 Harview, house laterals rehabilitation. 

 
 

Upcoming Work (October 2020) 
 

¶ Sanitary sewer replacement and rehabilitation in conjunction with manhole installation and rehabilitation will 
continue behind 2919 Overland Avenue. 
Heavy machinery will be used (construction noise is expected). 
Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected) 

 Work is expected to continue for approximately two months. 
 

¶ Sewer rehabilitation will continue in Armistead Gardens Park. 
Heavy machinery will be used (construction noise is expected). 
Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected) 
Work is expected to continue for approximately one more month. 

 

¶ Sewer repair at 3100 Harview Ave., preparation for rehabilitation. 
BGE has secured the existing pole at 3100 Harview Avenue, Point repair completed,  sewer main lining perofmed, 
lateral lining will follow. 
Heavy machinery will be used (construction noise is expected). 
House connections seals will be installed using heavy equipment. Resin odors to be expected during curing 
process. 

 
 
 
 
 
 
 

Below are some pictures to highlight work accomplished to-date.   



 

 

  

  

  



 

 

  

  

 

 

 
 

 




